Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01/10/2026
Team ID	SWTID-2026-5414
Project Name	ServiceNow Employee Data Import using Import Sets and Transform Maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an admin, I can gather employee details (Employee ID, Name, Email, Department, Location) from the source.	2	High	
Sprint-1		USN-2	As an admin, I can prepare the spreadsheet with all required employee columns so it is ready for upload.	1	High	
Sprint-1	Import Set Setup	USN-3	As an admin, I can create a Data Source and Import Set Table to temporarily store the uploaded spreadsheet data.	3	High	
Sprint-1		USN-4	As an admin, I can load the spreadsheet data into the Import Set Table.	2	High	
Sprint-1		USN-5	As an admin, I can validate the staged data in the Import Set Table before it is transformed.	3	Medium	
Sprint-2	Transform Map	USN-6	As an admin, I can create a Transform Map from the Import Set Table to the target Employee table.	3	High	
Sprint-2		USN-7	As an admin, I can map Name, Email, Department and Location to the matching fields in the Employee table.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-8	As an admin, I can set Employee ID as the coalesce field so existing employees are updated and new employees are inserted.	5	High	
Sprint-2	Testing & Verification	USN-9	As an admin, I can run the transform to update existing employee records and insert new ones.	3	High	
Sprint-2		USN-10	As an admin, I can verify the imported records in the Employee table.	2	Medium	
Sprint-2		USN-11	As an admin, I can review the import logs and handle errors or rejected records.	3	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	24 Oct 2022	29 Oct 2022	11	29 Oct 2022
Sprint-2	19	6 Days	31 Oct 2022	05 Nov 2022		

Velocity:
Our team has a 6-day sprint duration, and the velocity of the team is 15 (points per sprint: (11 + 19) ÷ 2 sprints). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{15}{6} = 2.5$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts